COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 27/ 2000

ESTI MATE SUMVARY 15: 33: 33
CONTI D C13057 ESTI MATE NO. 0005 FI NL SPEC YR 1999
PCN: 13057-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.5 DAYS TIVE ALLOW 65 WORK DAYS
CREEDE NORTH PERCENT TIME:  80.77 ORI G TI ME ALLOW 65 WORK DAYS
PROJIECT NO. STA 149A-018
CREEDE NORTH
NAME OF ROAD: SH 149
PROQJIECT COUNTI ES: M NERAL
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 27/ 2000 DATE TI ME STARTED 06/26/2000
BOX 61 DATE LET 01/27/ 2000 DATE WORK BEGAN
TRI NI TY RANCH ROAD DATE AWARDED 01/ 28/ 2000 DATE TI ME SToPPED 09/20/2000
DATE CONTRACT EXECUTED  02/17/2000 DATE ACCEPTED 09/20/ 2000
VWETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 06/ 26/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,895, 936. 60 PARTI Cl PATI NG $ 2, 895, 936. 60 $ 0. 00
AWARD PRQJECT AMT: $ 2,788, 822.08 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2, 895, 936. 60 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2, 895, 936. 60 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 2,788.82
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2, 895, 936. 60 2,788.82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2, 895, 936. 60 2,788.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,788.82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13057 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13057-BI D ESTI MATE RUN 12/ 27/ 2000
PRQIECT: STA 149A-018 ESTI MATE NO 0005 15: 33: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVWAY BI D | TEMS

0002 202-00240 REM ASPHALT MAT ( PLANI NG 4,370. 000 4,370. 000
sY 0. 000 0. 00
2. 67000 4,370. 000 11, 667. 90
0005 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 5, 030. 000 5, 030. 000
LF 0. 000 0. 00
3. 90000 5, 030. 000 19, 617. 00
0010 202-01300 *REMOVAL OF END ANCHORAGE 18. 000 18. 000
EACH 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0015 203-01140 ROLLING 15. 000 15. 000
HOUR 0. 000 0. 00
55. 00000 15. 000 825. 00
0020 203-01500 BLADI NG 42.000 42.000
HOUR 0. 000 0. 00
70. 00000 42. 000 2, 940. 00
0025 203-01594  COMBI NATI ON LOADER 39. 000 39. 000
HOUR 0. 000 0. 00
65. 00000 39. 000 2,535.00
0030 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0035 210-04200 *ADJUST GUARDRAI L 0. 000 0. 000
LF 0. 000 0. 00
3. 65000 0. 000 0. 00
0040 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
TON 0. 000 0. 00
10. 00000 0. 000 0.00
0041 304-06007 ABC (CL 6) 400. 000 400. 000
cY 0. 000 0. 00
15. 60000 400. 000 6, 240. 00
0045 304-09014  *AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
TON 0. 000 0. 00

10. 50000 0. 000 0.00



CONTI D: C13057 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13057- Bl D ESTI MATE RUN 12/ 27/ 2000
PRQJECT: STA 149A-018 ESTI MATE NO 0005 15: 33: 33

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0046 304- 09000 ABC ( SPEC) 8, 495. 000 8, 495. 000
cY 0. 000 0.00
16. 38000 8, 495. 000 139, 148. 10
0050 403-00720  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 404. 980 404. 980
TON 0. 000 0.00
80. 00000 404. 980 32, 398. 40
0055 403-32455  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (ASPHALT) (76) (PG 46, 279. 910 46, 279. 910
58-34
TON 0. 000 0.00
41. 59000 46, 279. 910 1,924, 781. 46
0060 405-00000  *HEATI NG AND SCARI FYI NG TREATNMENT 285, 889. 000 285, 889. 000
sy 0. 000 0.00
1. 14000 285, 889. 000 325, 913. 46
0065 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 12, 268. 000 12, 268. 000
GAL 0. 000 0.00
0. 75000 12, 268. 000 9, 201. 00
0070 411-90010  *ASPHALT REJUVENATI NG AGENT 10, 346. 000 10, 346. 000
GAL 0. 000 0.00
1. 45000 10, 346. 000 15, 001. 70
0072 515-00120 WATERPROOFI NG ( MEVMBRANE) 1, 186. 000 1, 186. 000
5% 0. 000 0.00
15. 00000 1, 186. 000 17, 790. 00
0075 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 4, 488. 000 4, 488. 000
LF 0. 000 0.00
12. 55000 4, 488. 000 56, 324. 40
0080 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 13. 000 13. 000
EACH 0. 000 0.00
1, 265. 00000 13. 000 16, 445. 00
0085 606-02003 *END ANCHORAGE ( NONFLARED) 5. 000 5. 000
EACH 0. 000 0.00
1, 430. 00000 5. 000 7, 150. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
84, 811. 76000 1. 000 84, 811. 76



CONTI D C13057 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13057- Bl D ESTI MATE RUN 12/ 27/ 2000
PRQJECT: STA 149A-018 ESTI MATE NO 0005 15: 33: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0091 626-00100 MOBI LI ZATI ON (W O AUTGPAY) 1.000 1. 000
LS 0. 000 0. 00
10, 500. 00000 1.000 10, 500. 00
0095 627-00001 * PAVEMENT MARKI NG PAI NT 2, 130. 000 2, 130. 000
GAL 0. 000 0. 00
14. 00000 2,130. 000 29, 820. 00
0100 630-00000 *FLAGG NG 3, 639. 500 3, 639. 500
HOUR 0. 000 0. 00
20. 50000 3, 639. 500 74,609.75
0105 630-00001 *PI LOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0.00
0110 630-00002 *TRAFFI C CONTROL SUPERVI SOR 51. 000 51. 000
DAY 0. 000 0. 00
360. 00000 51. 000 18, 360. 00
0115 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 20. 000 20. 000
DAY 0. 000 0. 00
100. 00000 20. 000 2,000. 00
0120 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 16. 000
EACH 0. 000 0. 00
60. 00000 16. 000 960. 00
0125 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 72.000 72.000
EACH 0. 000 0. 00
90. 00000 72.000 6, 480. 00
0130 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 12. 000 12. 000
EACH 0. 000 0. 00
110. 00000 12. 000 1, 320. 00
0135 630-80355 *PORTABLE MESSAGE SI GN PANEL 0. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0140 630-80360 *DRUM CHANNELI ZI NG DEVI CE 23.000 23. 000
EACH 0. 000 0. 00

70. 00000 23.000 1, 610. 00



CONTI D: C13057 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13057-BI D ESTI MATE RUN 12/ 27/ 2000
PRQJECT: STA 149A-018 ESTI MATE NO 0005 15: 33: 33

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0145 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 2.000 2.000
EACH 0. 000 0.00
85. 00000 2.000 170. 00
0150 630-80380  *TRAFFI C CONE 200. 000 200. 000
EACH 0. 000 0. 00
8. 00000 200. 000 1, 600. 00
0155 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0160 630-80560  *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0165 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 28, 731. 400 28, 731. 400
FA 0. 000 0. 00
1. 00000 28, 731. 400 28, 731. 40
0175 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70023 F/ A ON-THE-JOB TRAI NEE 272.800 272. 800
FA 0. 000 0. 00
1. 00000 272. 800 272. 80
0185 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 30, 092. 470 30, 092. 470
FA 0. 000 0.00
1. 00000 30, 092. 470 30, 092. 47
0190 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,884, 936.60 $ 0.00$ 2,884, 936. 60



CONTI D: C13057 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13057-BI D ESTI MATE RUN 12/ 27/ 2000
PRQJECT: STA 149A-018 ESTI MATE NO 0005 15: 33: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0200 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0205 620-00015  FlI ELD LABORATORY ( STATE FURNI SHED) 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0210 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00

CAT 0400 CURRENT AMT $ 11, 000.00 $

0.00% 11, 000. 00

PROJECT TOTAL CURRENT AMI $ 2, 895,936.60%

0.00$ 2, 895, 936. 60



